
Product To HPC/OPC/SAB In Ops Training 

RGB Airmass Early September October 20 October 31 

Cloud/Moisture 
Imagery 

Early October November 10 November 17 

Enhanced-V/OTD Early October November 10 November 17 

Convective 
Initiation 

October 31 November 10 November 17 

Lightning 
Detection 

November 14 December 5 December 12 

Cloud T/Z/Phase November 14 December 5 December 12 

Volcanic Ash November 14 December 5 December 12 







 Individual or group training will begin the week of 10/31. 

 You may contact me at michael.folmer@noaa.gov to schedule a time 
that works for you. 

 The goal is to have as much participation as possible as I am here to 
help enhance our current operations by helping to provide better 
satellite products prior to GOES-R launch. 

 I will be here to interact with forecasters, especially during significant 
weather to point out the product’s usefulness when compared to our 
current GOES/Meteosat/MODIS products. 

 Evaluations will be conducted where I will gather feedback from the 
forecasters to share with the developers and project managers. 

 Additional training material from COMET and NASA SPoRT is emailed 
to the forecasters after initial training session. 


